
, ... 
Toll Bridge Program Oversight Committee 

MINUTES 
TBPOC CONFERENCE CALL 

January 4, 2006, 3:00PM 

Participants: Will Kempton, John Barna, Dan McElhinney, Andy Fremier, Rod McMillan and Jon Tapping 

Convened: 3:04PM 

ITEJ\lS TBPOC Decision/Direction 

I. SAS Bid Opening Date Extension Request 

The meeting was called to discuss the latest 
developments on the American Bridge/Fluor JV's 
December 27, 2005 written request for a two-month 
extension to the bid opening date and a six-month 
extension to the milestone dates. 

II. Other Issue 

Another potential bid team has been requested to 
provide a bidder's inquiry to document its request for 
an additional six months in the contract so that a formal 
response can be made. 

Adjourned: 3:29 PM 

APPROVED BY: 

WI~~~ 
California Department of Transportation 

STEVE HE GER, Executive Director 
Bay Area Toll Authority 

• Once bidder's inquiries are submitted, the 
TBPOC will reconvene to discuss how to 
respond to the potential bid teams. 

• The TBPOC indicated its interest in 
contacting principals of the potential bid 
teams within the bounds of the Public 
Contract Code. 
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